

Binder (B1, B2 or B3)	Folder (F1-F5)	Document File Tab no.	Document Ref	Document Name	Version	Status (Accepted, Received, Not received)	Comments	DRN Ref	DRN Version
B4	F5	111	W1097B-ARP-FRM-ECV-000011	FORM F001 - PILL STATION	A02	Accepted		W1097B-ARP-DRN-PDC-000047	A08
B4	F5	110	W1097B-ARP-FRM-ECV-000012	FORM F001 - TRINITY FOOTBRIDGE	A01	Accepted		W1097B-ARP-DRN-PDC-000037	A04
B4	F1	108	W1097B-ARP-FRM-ECV-000015	FORM F001 - APPROVAL IN PRINCIPLE - PORTSHHEAD STATION CIVILS DESIGN	A01	Accepted		W1097B-ARP-DRN-PDC-000035	A06
B4	F1	107	W1097B-ARP-FRM-ECV-000016	FORM F001 - AVON ROAD UNDERBRIDGE	A01	Accepted		W1097B-ARP-DRN-PDC-000049	A04
B4	F1	106	W1097B-ARP-FRM-ECV-000017	FORM F001 - CATTLE CREEP	A01	Accepted		W1097B-ARP-DRN-PDC-000050	A04
B4	F2, F3 & F4	109	W1097B-ARP-FRM-ECV-000018	FORM 1 - ANCILLARY CIVILS - APPROVAL IN PRINCIPLE	A01	Accepted		W1097B-ARP-DRN-PDC-000074	A06
B1	1 & 2	1	W1097B-ARP-FRM-ECV-000020	F001 - MASONRY UNDERBRIDGE WORKS - ELR: POD - 122M 34CH TO 126M 00CH	A02	Accepted		W1097B-ARP-DRN-PDC-000078	A04
B1	2	2	W1097B-ARP-FRM-ECV-000021	F001 - QUARRY UNDERBRIDGE 2	A01	Accepted		W1097B-ARP-DRN-PDC-000079	A04
B1	2	3	W1097B-ARP-FRM-EGE-000001	F001 - APPROVAL IN PRINCIPLE - VEGETATION CLEARANCE AND ROCK DE-SCALING WORKS WITHIN THE AVON GORGE EARTH WORKS	A02	Accepted		W1097B-ARP-DRN-PDC-000077	A04
B1	2 & 3	4	W1097B-ARP-FRM-EGE-000002	F001 - EARTHWORKS AIP - METROWEST PHASE 1 - PARSON STREET JUNCTION CUTTING (POD 120M 26CH TO 120M 33CH UP)	A01	Accepted		W1097B-ARP-DRN-PDC-000081	A04
B1	3	5	W1097B-ARP-FRM-EGE-000003	F001 - EARTHWORKS AIP - METROWEST PHASE 1 - ASHTON GATE STATION CUTTING (POD 121M 28CH TO 121M 39CH UP)	A01	Accepted		W1097B-ARP-DRN-PDC-000082	A04
B1	3	6	W1097B-ARP-FRM-EGE-000004	F001 - EARTHWORKS AIP - ROWNHAM HILL CUTTING - POD 121M 70CH - 122M 04CH UP	A01	Accepted		W1097B-ARP-DRN-PDC-000080	A02
B1	3	7	W1097B-ARP-FRM-EGE-000005	F001 - EARTHWORKS AIP - METROWEST PHASE 1 - MOUNT PLEASANT EMBANKMENT (POD 125M 63.5CH - 125M 77.5CH UP AND DOWN)	A02	Accepted		W1097B-ARP-DRN-PDC-000086	A06
B1	3	8	W1097B-ARP-FRM-EGE-000006	F001 - EARTHWORKS AIP - METROWEST PHASE 1 - HARDWICK ROAD CUTTING (POD 126M 15CH - 126M 27CH UP)	A02	Accepted		W1097B-ARP-DRN-PDC-000084	A04
B1	3 & 4	9	W1097B-ARP-FRM-EGE-000007	F001 - AIP EARTH WORKS - METROWEST PHASE 1 - AVON ROAD EMBANKMENT - POD 126M 27CH TO 126M 34CH UP	A01	Accepted		W1097B-ARP-DRN-PDC-000085	A04
B1	4	10	W1097B-ARP-FRM-EPT-000001	FORM A - ELECTRICAL AND MECHANICAL - PORTSHHEAD STATION	A01	Accepted		W1097B-ARP-DRN-PDC-000036	A04
B1	4	11	W1097B-ARP-FRM-EPT-000002	ELECTRICAL FORM A - TRINITY FOOTBRIDGE	A01	Accepted		W1097B-ARP-DRN-PDC-000039	A04
B1	4 & 5	12	W1097B-ARP-FRM-EPT-000003	ELECTRICAL FORM A - PILL STATION	A02	Accepted		W1097B-ARP-DRN-PDC-000038	A06
B1	5	13	W1097B-ARP-FRM-EPT-000004	FORM F001 - APPROVAL IN PRINCIPLE (AIP) - PILL JUNCTION POINTS HEATING AND JUNCTION LIGHTING	A01		Draft Received. To be amended at GRIP 4	W1097B-ARP-DRN-PDC-000055	A04
B1	5	14	W1097B-ARP-FRM-EPT-000005	FORM - CLIFTON JUNCTION POINTS HEATING AND JUNCTION LIGHTING	A01		Draft Received. To be amended at GRIP 4	W1097B-ARP-DRN-PDC-000054	A04
B1	5	15	W1097B-ARP-FRM-EPT-000006	FORM - ASHTON JUNCTION POINTS HEATING RECOVERIES APPROVAL IN PRINCIPLE (AIP)	A01		Draft Received. To be amended at GRIP 4	W1097B-ARP-DRN-PDC-000051	A04
B1	5	16	W1097B-ARP-FRM-EPT-000007	F001 - APPROVAL IN PRINCIPLE - ASHTON GATE LEVEL CROSSING LIGHTING	A01		Draft Received. To be amended at GRIP 4	W1097B-ARP-DRN-PDC-000057	A04
B1	5	17	W1097B-ARP-FRM-EPT-000008	FORM - BEDMINSTER POINTS HEATING APPROVAL IN PRINCIPLE (AIP)	A01		Draft Received. To be amended at GRIP 4	W1097B-ARP-DRN-PDC-000052	A04
B1	5	18	W1097B-ARP-FRM-EPT-000009	FORM - BATHAMPTON WEST POINTS HEATING APPROVAL IN PRINCIPLE (AIP)	A01		Draft Received. To be amended at GRIP 4	W1097B-ARP-DRN-PDC-000053	A04
B1	5 & 6	19	W1097B-ARP-FRM-EPT-000010	APPROVAL IN PRINCIPLE - PARSON STREET JUNCTION POINTS HEATING AND JUNCTION LIGHTING	A01		Draft Received. To be amended at GRIP 4	W1097B-ARP-DRN-PDC-000056	A04
B1	6	20	W1097B-ARP-FRM-EPT-000011	ELECTRICAL FORM A - PILL TUNNEL	A01	Received	Signed off. Awaiting close out of DRN comments from Dave Rayworth	W1097B-ARP-DRN-PDC-000083	A03
B1	6, 7 & 8	21	W1097B-ARP-FRM-ETR-000001	FORM A - APPROVAL IN PRINCIPLE - PERMANENT WAY - PARSON STREET JUNCTION	A04	Accepted		W1097B-ARP-DRN-PDC-000042	A07
B1	8 to 15	22	W1097B-ARP-FRM-ETR-000002	FORM A - APPROVAL IN PRINCIPLE - PERMANENT WAY - STREET JUNCTION TO PORTSHHEAD APPROVAL IN PRINCIPLE	A03	Accepted		W1097B-ARP-DRN-PDC-000041	A06
B1	15	23	W1097B-ARP-FRM-ETR-000003	FORM A - APPROVAL IN PRINCIPLE - PERMANENT WAY - BATHAMPTON CROSSOVER	A01	Accepted		W1097B-ARP-DRN-PDC-000090	A02
B1	15	24	W1097B-ARP-FRM-ETR-000004	FORM A - APPROVAL IN PRINCIPLE - PERMANENT WAY - BEDMINSTER CROSSOVER	A03	Accepted		W1097B-ARP-DRN-PDC-000034	A07
B1	15	25	W1097B-ARP-REP-EMF-000004	PORTSHHEAD STATION FORM 001 ADDENDUM	A01	Accepted		W1097B-ARP-DRN-PDC-000089	A04
B1	15	26	W1097C-ISD-FRM-ESG-000001	GRIP 3 AIP Signalling	1	Accepted		#N/A	#N/A
B1	15	27	W1097C-ISD-DRG-ESG-000001	Bathampton Scheme Plan	4.0	Accepted		#N/A	#N/A
B1	15	28	W1097C-ISD-DRG-ESG-000002	Bedminster Scheme Plan	5.0	Accepted		#N/A	#N/A
B1	15	29	W1097C-ISD-DRG-ESG-000003	Portshhead Scheme Plan	6.0	Accepted		#N/A	#N/A

Binder (B1, B2 or B3):	Folder (F1-F5):	Document File Tab no:	Document Ref	Document Name	Version	Status (Accepted, Received, Not received)	Comments	DRN Ref	DRN Version
B2	11	53	W1097B-ARP-FRM-ECV-000001	FORM AA - QUARRY UNDERBRIDGE 1 - METROWEST PHASE 1	A03	Accepted		W1097B-ARP-DRN-PDC-000012	A04
B2	11	54	W1097B-ARP-FRM-ECV-000002	FORM BA - METRO WEST PHASE 1 - QUARRY UNDERBRIDGE	A01	Accepted		W1097B-ARP-DRN-PDC-000072	A02
B2	11	55	W1097B-ARP-FRM-ECV-000003	FORM AA - PILL VIADUCT - METROWEST PHASE 1	A02	Accepted		W1097B-ARP-DRN-PDC-000014	A05
B2	11	56	W1097B-ARP-FRM-ECV-000004	FORM BA - METRO WEST PHASE 1 - PILL VIADUCT	A02	Accepted		W1097B-ARP-DRN-PDC-000069	A04
B2	11	57	W1097B-ARP-FRM-ECV-000005	FORM AA - MILES UNDERBRIDGE	A01	Accepted		W1097B-ARP-DRN-PDC-000025	A02
B2	11	58	W1097B-ARP-FRM-ECV-000006	FORM BA - METRO WEST PHASE 1 - MILES UNDERBRIDGE	A03	Accepted		W1097B-ARP-DRN-PDC-000066	A05
B2	11	59	W1097B-ARP-FRM-ECV-000007	FORM AA - MILES DOCK VIADUCT - METROWEST PHASE 1	A02	Accepted		W1097B-ARP-DRN-PDC-000016	A05
B2	11	60	W1097B-ARP-FRM-ECV-000008	FORM BA - METRO WEST PHASE 1 - MILES DOCK UNDERBRIDGE	A02	Accepted		W1097B-ARP-DRN-PDC-000067	A04
B2	11	61	W1097B-ARP-FRM-ECV-000009	FORM AA - CHILCOTT ROAD UNDERBRIDGE - METROWEST PHASE 1	A02	Accepted		W1097B-ARP-DRN-PDC-000018	A05
B2	11	62	W1097B-ARP-FRM-ECV-000010	FORM BA - METRO WEST PHASE 1 - CHILCOTT UNDERBRIDGE	A02	Accepted		W1097B-ARP-DRN-PDC-000068	A04
B2	11	63	W1097B-ARP-FRM-ECV-000014	FORM BA - SINGLE SPAN MASONRY UNDERBRIDGES	A02	Accepted		W1097B-ARP-DRN-PDC-000065	A04
B2	11	66	W1097B-ARP-REP-ECV-000002	OVERBRIDGE CONDITION ASSESSMENT	A01	Accepted		W1097B-ARP-DRN-PDC-000007	A02
B2	11	67	W1097B-ARP-REP-ECV-000003	TUNNEL CONDITION ASSESSMENT REPORT - CLIFTON BRIDGES 1 AND 2 - SANDSTONE - PILL	A01	Accepted		W1097B-ARP-DRN-PDC-000020	A02
B2	11	68	W1097B-ARP-REP-ECV-000004	METRO WEST PHASE 1 - VEHICLE INCURSION ASSESSMENT	A01	Accepted		W1097B-ARP-DRN-PDC-000002	A02
B2	11	69	W1097B-ARP-REP-ECV-000005	METRO WEST PHASE 1 - VEHICLE BRIDGE STRIKE ASSESSMENT	A01	Accepted		W1097B-ARP-DRN-PDC-000005	A02
B2	11	70	W1097B-ARP-REP-ECV-000006	REP - TRAIN BRIDGE STRIKE ASSESSMENT	A01	Accepted		W1097B-ARP-DRN-PDC-000001	A02
B2	1	30	W1097B-ARP-REP-ECV-000007	QUARRY UNDERBRIDGE 1 - INSPECTION FOR ASSESSMENT	A01	Accepted		W1097B-ARP-DRN-PDC-000011	A02
B2	1	31	W1097B-ARP-REP-ECV-000010	METROWEST PHASE 1 SINGLE SPAN MASONRY UNDERBRIDGES - INSPECTION FOR ASSESSMENT	A02	Accepted		W1097B-ARP-DRN-PDC-000009	A03
B2	11	71	W1097B-ARP-REP-ECV-000011	METROWEST PHASE 1 SINGLE SPAN MASONRY UNDERBRIDGES - FORM AA	A02	Accepted		W1097B-ARP-DRN-PDC-000010	A03
B2	1	32	W1097B-ARP-REP-ECV-000013	PILL VIADUCT - INSPECTION FOR ASSESSMENT	A01	Accepted		W1097B-ARP-DRN-PDC-000013	A02
B2	1	33	W1097B-ARP-REP-ECV-000016	MILES UNDERBRIDGE INSPECTION FOR ASSESSMENT	A01	Accepted		W1097B-ARP-DRN-PDC-000024	A02
B2	1	34	W1097B-ARP-REP-ECV-000019	MILES DOCK VIADUCT - INSPECTION FOR ASSESSMENT	A01	Accepted		W1097B-ARP-DRN-PDC-000015	A02
B2	1	35	W1097B-ARP-REP-ECV-000022	CHILCOTT UNDERBRIDGE - INSPECTION FOR ASSESSMENT	A01	Accepted		W1097B-ARP-DRN-PDC-000017	A02
B2	11	72	W1097B-ARP-REP-ECV-000027	METROWEST PHASE 1 - RETAINING WALLS CHANGE OF USE ASSESSMENT	A03	Accepted		W1097B-ARP-DRN-PDC-000044	A08
B2	11	73	W1097B-ARP-REP-ECV-000028	AVON ROAD UNDERBRIDGE OPTIONERING STUDY	A01	Accepted		W1097B-ARP-DRN-PDC-000022	A02
B2	11	74	W1097B-ARP-REP-ECV-000029	FILE NOTE 000029 - TRAFFIC MODELLING OF THE WINTERSTOKE ROAD/ASHTON VALE ROAD JUNCTION	P01	N/A		#N/A	#N/A
B2	11	75	W1097B-ARP-REP-ECV-000031	ASHTON JUNCTION LEVEL CROSSING REPORT	A01	Accepted		W1097B-ARP-DRN-PDC-000043	A04
B2	1	36	W1097B-ARP-REP-ECV-000032	METROWEST PHASE 1 - OUTLINE OF ALTERNATIVE DESIGN FOR PILL STATION	A01	Accepted		W1097B-ARP-DRN-PDC-000058	A02
B2	10	50	W1097B-ARP-REP-ECV-000033	METRO WEST PHASE 1 - PILL VIADUCT FINITE ELEMENT ANALYSIS	A01	Accepted		W1097B-ARP-DRN-PDC-000071	A02
B2	11	76	W1097B-ARP-REP-ECV-000035	METROWEST - PHASE 1 - RISK MANAGEMENT OF TRAIN DERAILMENT AT EXISTING BRIDGE SITES	A01	Accepted		W1097B-ARP-DRN-PDC-000073	A04
B2	11	77	W1097B-ARP-REP-ECV-000037	UNDERPASS - PRELIMINARY INVESTIGATION	A01	Accepted		#N/A	#N/A
B2	11	78	W1097B-ARP-REP-EDR-000001	CULVERT ASSESSMENT - PILL TO PORTSHHEAD	A01	Accepted		W1097B-ARP-DRN-PDC-000023	A02
B2	11	64	W1097B-ARP-RAR-EEN-000001	ENVIRONMENTAL ACTION PLAN - BEDMINSTER TO PARSON STREET JUNCTION: ENVIRONMENTAL RISK ASSESSMENT	A01	Accepted		W1097B-ARP-DRN-PDC-000031	A02
B2	11	65	W1097B-ARP-RAR-EEN-000002	ENVIRONMENTAL ACTION PLAN - BATHAMPTON: ENVIRONMENTAL RISK ASSESSMENT	A01	Accepted		W1097B-ARP-DRN-PDC-000032	A02
Template: Not printed.			W1097B-ARP-RAG-EEN-000001	BIODIVERSITY TOOLKIT	A01	Accepted		W1097B-ARP-DRN-PDC-000063	A04
B2	11	79	W1097B-ARP-REP-EEN-000001	ENVIRONMENTAL APPRAISAL - BEDMINSTER TO PARSON STREET JUNCTION	A01	Accepted		W1097B-ARP-DRN-PDC-000030	A02
B2	2	37	W1097B-ARP-REP-EEN-000002	ENVIRONMENTAL APPRAISAL - BATHAMPTON	A01	Accepted		W1097B-ARP-DRN-PDC-000029	A02
B3	F1	102	W1097B-ARP-REP-EEN-000003	BIODIVERSITY UNIT CALCULATION - BATHAMPTON	A01	Accepted		W1097B-ARP-DRN-PDC-000059	A03
B3	F1	102	W1097B-ARP-REP-EEN-000004	BIODIVERSITY UNIT CALCULATION - BEDMINSTER	A02	Accepted		W1097B-ARP-DRN-PDC-000060	A06
B3	F1	102	W1097B-ARP-REP-EEN-000005	BIODIVERSITY UNIT CALCULATION - PARSON STREET	A01	Accepted		W1097B-ARP-DRN-PDC-000061	A03
B2	12	80	W1097B-ARP-REP-EEN-000006	REVISED BIODIVERSITY OFFSETTING CALCULATION	A02	Accepted		W1097B-ARP-DRN-PDC-000062	A06
B2	12	99	W1097B-ARP-SUR-EEN-000001	PHASE 1 HABITAT SURVEY: BEDMINSTER TO PARSON STREET AND BATHAMPTON	A01	Accepted		W1097B-ARP-DRN-PDC-000033	A04

B2	10	49	W1097B-ARP-SPE-FCV-000001	METROWEST PHASE 1 - MASONRY UNDERBRIDGE INTRUSIVE INVESTIGATION SPECIFICATION	A01	Accepted		W1097B-ARP-DRN-PDC-000070	A04
B2	12	98	W1097B-ARP-SPE-EGE-000001	METROWEST PHASE 1 - GROUND INVESTIGATION SPECIFICATION FOR PORTISHEAD AND PILL STATIONS (AND ASSOCIATED STRUCTURES)	A01	Accepted		W1097B-ARP-DRN-PDC-000004	A02
B2	12	81	W1097B-ARP-REP-EGE-000001	METROWEST - GEOTECHNICAL DESK STUDY FOR PORTISHEAD AND PILL TRAIN STATIONS	A02	Accepted		W1097B-ARP-DRN-PDC-000006	A05
B2	12	82	W1097B-ARP-REP-EGE-000002	CHANGE OF USE EVALUATION - GRIP 3 EARTHWORKS	A01	Accepted		W1097B-ARP-DRN-PDC-000021	A05
B2	12	83	W1097B-ARP-REP-EGE-000005	PARSON STREET CUTTING: POD 120M1 26CH - 33CH UP - EARTHWORKS FEASIBILITY REPORT	A01	Accepted		#N/A	#N/A
B2	12	84	W1097B-ARP-REP-EGE-000006	ASHTON GATE STATION CUTTING : POD 121M1 28CH TO 39CH DOWN FEASIBILITY REPORT	A01	Accepted		W1097B-ARP-DRN-PDC-000087	A02
B2	12	85	W1097B-ARP-REP-EGE-000007	ROWNHAM HILL CUTTING: POD 121M1 68CH - 121M1 06CH DOWN - EARTHWORKS FEASIBILITY REPORT	A01	Accepted		#N/A	#N/A
B2: Front page missing, Re-printed.	11	51	W1097B-ARP-REP-EGE-000008	MOUNT PLEASANT EARTHWORK: POD 125M1 63.5CH - 77.5CH UP AND DOWN - EARTHWORKS FEASIBILITY REPORT	A01	Accepted		#N/A	#N/A
B2	11	52	W1097B-ARP-REP-EGE-000009	HARDWICK ROAD CUTTING: POD 126M1 15CH - 27CH DOWN - FEASIBILITY REPORT	A01	Accepted		#N/A	#N/A
B2	12	86	W1097B-ARP-REP-EGE-000010	AVON ROAD EMBANKMENT: POD 126M1 27CH - 34CH UP AND DOWN - EARTHWORKS FEASIBILITY REPORT	A01	Accepted		#N/A	#N/A
B3	1	105	W1097B-ARP-REP-EGE-000011	FACTUAL REPORT ON GROUND INVESTIGATION AT METROWEST	A01	Accepted	Report not included on previous list	#N/A	#N/A
B2	12	88	W1097B-ARP-REP-EPT-000001	E AND P GRIP 3 OPTION SELECTION REPORT	A01	Accepted		W1097B-ARP-DRN-PDC-000008	A04
B2	12	89	W1097B-ARP-REP-ESS-000001	FIRE STRATEGY - PILL TUNNEL	P01	Accepted		W1097B-ARP-DRN-PDC-000040	A05
B2	12	90	W1097B-ARP-REP-ESS-000002	FIRE STRATEGY REPORT - PILL STATION	A02	Accepted		W1097B-ARP-DRN-PDC-000045	A06
B2	12	91	W1097B-ARP-REP-ESS-000003	FIRE STRATEGY - PORTISHEAD STATION	A01	Accepted		W1097B-ARP-DRN-PDC-000046	A04
B2	2	39	W1097B-ARP-REP-ESS-000004	METROWEST PHASE 1 - PILL STATION FIRE OPTIONS - REPORT	P01	Accepted		W1097B-ARP-DRN-PDC-000076	A02
B2	2	40	W1097B-ARP-REP-EST-000001	METRO WEST PHASE 1 - PILL STATION PLATFORM ASSESSMENT	P01	Accepted		W1097B-ARP-DRN-PDC-000003	A03
B2	2	41	W1097B-ARP-REP-ESU-000001	TOPOGRAPHICAL SURVEY SUBMISSION	P01	Accepted		#N/A	#N/A
B4	5	113	W1097B-ARP-REP-ESU-000002	METRO WEST PHASE 1 - SURVEY REPORT	A01	Received		#N/A	#N/A
B2	12	92	W1097B-ARP-REP-ESU-000010	BRISTOL CROSSING SURVEY REPORT - LEVEL CROSSING 1 (W TOWN ROAD)	A01	N/A		#N/A	#N/A
B2	12	93	W1097B-ARP-REP-ESU-000011	BRISTOL BARRIER SIGNAL SURVEY REPORT - LEVEL CROSSING 1 (W TOWN ROAD)	A01	N/A		#N/A	#N/A
B2	12	94	W1097B-ARP-REP-ESU-000012	BRISTOL CROSSING SURVEY REPORT - LEVEL CROSSING 2 (GLOUCESTER ROAD)	A01	N/A		#N/A	#N/A
B2	12	95	W1097B-ARP-REP-ESU-000013	BRISTOL BARRIER SIGNAL SURVEY REPORT - LEVEL CROSSING 2 (GLOUCESTER ROAD)	A01	N/A		#N/A	#N/A
B2	12	96	W1097B-ARP-REP-ESU-000014	BRISTOL CROSSING SURVEY REPORT - LEVEL CROSSING 3 (KING ROAD)	A01	N/A		#N/A	#N/A
B2	12	97	W1097B-ARP-REP-ESU-000015	BRISTOL BARRIER SIGNAL SURVEY REPORT - LEVEL CROSSING 3 (KING ROAD)	A01	N/A		#N/A	#N/A
B2	3	42	W1097B-ARP-REP-ETL-000001	STATION INFORMATION AND SURVEILLANCE SYSTEM (SISS) - OPTION SELECTION REPORT	A03	Accepted		W1097B-ARP-DRN-PDC-000019	A09
B2	3 to 6	43	W1097B-ARP-REP-ETL-000002	METROWEST PHASE 1 - OPERATIONAL TELECOMMUNICATIONS OPTION SELECTION REPORT	A04	Received	Under review by RAM. Should be signed off in next couple of days.	W1097B-ARP-DRN-PDC-000064	A08
B2	6	44	W1097B-ARP-REP-ETR-000001	PARSON STREET TO PILL - INTERIM FACTUAL TBI REPORT	P01	N/A		#N/A	#N/A
B2	6 & 7	45	W1097B-ARP-REP-ETR-000002	BRISTOL CITY COUNCIL - METROWEST - PHASE 1 - CULVERT SURVEY REPORT	A01	Accepted		W1097B-ARP-DRN-PDC-000075	A02
B2	7	46	W1097B-ARP-REP-ETR-000003	BRISTOL CITY COUNCIL - METROWEST - PHASE 1 - TRACK COMPONENTRY AND CONDITION	A03	Accepted		W1097B-ARP-DRN-PDC-000026	A08
B2	7 to 9	47	W1097B-ARP-REP-ETR-000008	NETWORK RAIL - METROWEST PHASE 1 - TRACKBED REPORT	A03	Accepted		W1097B-ARP-DRN-PDC-000027	A07
B2	9	48	W1097B-ARP-REP-ETR-000012	NETWORK RAIL - METROWEST PHASE 1 - LINESPEED IMPROVEMENT REPORT FOR PARSON STREET JUNCTION TO PORTBURY JUNCTION	A01	Accepted		W1097B-ARP-DRN-PDC-000028	A04
B2	12	87	W1097B-ARP-REP-EMF-000003	GRIP 3 OPTION SELECTION REPORT	P01	Received	Update required by NR. Reference may be changed to an NR reference.	#N/A	#N/A
B2	2	38	W1097B-ARP-REP-EMF-000002	OUTLINE CONSTRUCTION STRATEGY	A01	Received	Still to be reviewed by project team	W1097B-ARP-DRN-PDC-000088	A01
B4	5	112	W1097B-ARP-REG-SSD-000002	CDM & CSM Hazard Record	A01	Received		#N/A	#N/A
B2	12	100	W1097B-ARP-REP-PDC-000001	BIM Execution Plan	A01	Received		#N/A	#N/A

B2	12	101	W1097B-ARP-REP-EMG-000001	Interface Control Document - NSCC & CH2M Designs	A01	Received	#N/A	#N/A
B2	12	103	W1097B-ARP-REG-EMG-000002	METROWEST PHASE 1 GRIP 3 - DEROGATIONS/DEVIATION REGISTER	A01	Received	#N/A	#N/A
B2	12	104	W1097B-ARP-REG-EMG-000003	Assumptions Register	A01	Received	#N/A	#N/A